Id		Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin	1 mar '15			22 mar '15			12 abr '15			03 may '15	
	0						03	11		19	27	04	12	20	28	06	
1		*	Análisis y Diseño	60 días	lun 16/03/15	lun 08/06/15			_								
2		*	Desarrollo	90 días	lun 13/04/15	vie 14/08/15											
3		*	Pruebas y rectificaciones	20 días	lun 27/07/15	vie 21/08/15											
4		₹	Implantación	5 días	lun 24/08/15	vie 28/08/15											
5		*	trabajo	119.8 días	lun 16/03/15	vie 28/08/15											



